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PROJECT WRAP UP 

This document provides the final quarterly report for the Old Bremerton Gasworks site Brownfields 
Assessment grant as well as a wrap up of activities performed under the grant. Assessment work was 
performed under an United States Environmental Protection Agency (EPA) Brownfields Assessment 
(BA) grant awarded to the City of Bremerton in 2006 (Cooperative Agreement No. BF- 9604651 -0). 
All assessment work performed for the site was conducted according to the EPA-approved work plan. 

The Old Bremerton Gasworks Site consists of three private parcels referred to as the McConkey and 
Sesko properties. The purpose of the Brownfields Assessment was to investigate for potential 
contamination that may have been released at the site during past commercial/industrial activities 
(including a former coal gasification plant). The site owners are interested in redeveloping the properties; 
bringing to light any potential issues regarding contamination is a necessary step in the formulation of 
redevelopment plans. The initial redevelopment plan concept presented by the property owners in the 
grant application consisted of a new marina with a warehouse, boat/marine retail sales, and a marine 
repair shop. 

The City of Bremerton sponsored the Brownfields Assessment in the interests of cleaning up a potentially­
contaminated shoreline property and assisting in the redevelopment efforts. The City does not currently 
own any potentially- impacted property with the possible exception of the road rights of way (ROWs) 
abutting the site. 

Public outreach was performed according to the Community Involvement Plan developed for the grant. 
Two public meetings were held (December 2006 and November 2009) during which project updates 
were provided and public comment was solicited. Fact sheets developed for each public meeting are 
attached. Also attached are a sign in sheet from the November 2009 meeting, a written comment 
provided by a citizen attending the meeting, and a petition signed by neighborhood residents. The 
petition requests that the site be redeveloped to include public access to the adjacent beach. 

Assessment work conducted for the grant consisted of a 2007 Phase II Environmental Site Assessment 
(ESA) performed by GeoEngineers. The focus of the Phase II ESA was the installation of soil borings 
and groundwater monitoring wells at the site to determine the nature and extent of contamination. Two 
Phase I ESAs) were conducted in 2006 under a Targeted Brownfields assessment (TBA) to identify past 
site uses and potential environmental concerns. A second Phase II ESA was performed in 2008 under the 
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TBA (Ecology and Environment) that focused on soil, groundwater, and sediment sampling to fill data 
gaps. Significant levels of contamination related to petroleum and coal tar were found in site soil and 
groundwater. Limited contamination was found sin sediments. A detailed summary of the site 
assessment work prepared for the November 2009 public meeting is attached. The summary also 
provides a description of four cleanup alternatives evaluated for the site with associated costs estimates. 

At the current time, redevelopment plans for the site are on hold. The concentrations and extent of 
contamination in soil and groundwater are such that development of a feasible approach to remediation is 
difficult at best. The main challenges are the large costs for cleanup and lack of funding sources. Private 
landowners are not eligible for state or federal cleanup grants and Private developers have little incentive 
to pay for cleanup of the property since cleanup costs will likely far exceed the value of the cleaned-up 
property. 

ACTIVITIES PERFORMED DURING THE QUARTER 

Modifications to Work Plan or Budget: Activity during the quarter consisted of the preparation of a 
summary memorandum of project activities, preparation of a fact sheet, distribution of the fact sheet by 
mail and by hand distribution to the Thompson/Pennsylvania Ave neighborhood group, and conducting a 
public meeting on November 19, 2009. The meeting was held at the Norm Dicks Government Center in 
downtown Bremerton. 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: None during this quarter. All assessment work under the Brownfields grant has 
been completed. 

Redevelopment Activities: None during this quarter (none are currently planned). 

Community Involvement: Public meeting held November 19, 2009. 

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: A summary memorandum (dated November 17, 2009) was prepared and 
submitted. A fact sheet advertising the public meeting was also prepared. 

ANTICIPATED ACTIVITIES NEXT QUARTER: 

None, the project period is complete. 

BUDGET STATUS: 

Please refer to Tables 1 and 2 below for a presentation of the current budget status. 

FUNDS EXPENDED: 

A total of $6,795.02 in grant funds was expended. An application for payment was made during the 
quarter on $6,795.02. A total of $192,915.33 (96.46%) of the $200,000.00 grant funds have been 
expended to date. 

PROPERTY PROFILE FORM/FORM UPDATE: 

No changes to report to the Property Profile this Quarterly Report. 
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 1-2010 

Budget Task 1 Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $500.00 $280.50 $0 $780.50 
Supplies $0 $0 $0 $0 

Contractual 
$0 $6014.52 $0 $6014.52 

Travel 
$0 $0 $0 $0 

Total Direct $0 $0 $0 

Charges 
$0 

Total Current 
Quarterly $0 $0 $0 $0 
Expenses 

Cumulative $25,613.57 $6295.02 $161,006.74 $192,915.33 
Overall 
Project 

Expenses 

Table 2 - Summary of Expenses by Category for Report Period: 1-2010 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel $30,450 $28,738.22 $780.50 $29,518.72 $931.28 

Supplies $50 $10.48 $0 $10.48 $39.52 

Contractual $168,000 $155,913.21 $6,014.52 $161,927.73 $6,072.27 
Travel 

$1,500 $1,458.40 $0 $1,458.40 $41.60 
Total Direct Charges $200,000 $186,120.31 $6,795.02 $192,915.33 $7,084.67 

Total Cumulative $200,000 $186,120.31 $6,795.02 $192,915.33 $7,084.67 
Expenses 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 1 (Oct-Dec 2009). 
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